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1. ACTIVITY OVERVIEW  
 

 

Activity  Name: Water Governance and Capacity Building (WGCB) Support 

Activity Start Date and 

End Date: 
April 16, 2019 to October 15, 2021 

Name of Prime 

Implementing Partner: 
Health and Nutrition Development Society – HANDS 

[Contract/Agreement] 

Number: 
72039119C00001 

Total Estimate Cost: USD 2,053,426 

Major Counterpart 

Organizations engaged or 

supported: 

Municipal Committee Jacobabad (MCJ) and Sindh Local 

Government Department (LGD) 

Geographic Coverage 

(provinces and districts): 
Sindh (Jacobabad) 
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2. EXECUTIVE SUMMARY 

This report narrates the activities carried out under the Water Governance and Capacity Building 

(WGCB) support activity during the period April – June 2021 and its achievements towards its 

purpose i.e. “to build the capacity of Jacobabad Municipality in order to maintain, operate and 

sustain its water supply system built with USAID funding and the broad-based citizens’ 

engagement in decision making”. 

During the reporting period, the technical team of WGCB continued its assistance to the Municipal 

Committee Jacobabad in the operation and maintenance of the water supply system. As a result, 

MCJ supplied water to all six zones of the city. Given the challenges of assets ownership and 

longer power breakdown, MCJ was able to meet the demand of all connected houses at a level of 

25%, 14%, and 24% in April, May, and June 2021 respectively. Besides, the technical team also 

conducted water testing in the laboratory and monitored the quality of water regularly. It has been 

reported during the quarter that 228 water samples were tested from all locations across the system 

from the Khirthar canal to the treatment plant. The pH, turbidity, and TDS at all locations were 

within NEQs standard. However, in the absence of a chemist, no sampling could be made at the 

end-user level and no bacterial tests were conducted.  

The program kept close liaison with MCJ, MSDP, and Deputy Commissioner Jacobabad and 

continued following up on matters related to the smooth O&M of the water supply system. As a 

result, a long-awaited milestone of handing/taking over of the water supply system between MSDP 

and MCJ was completed and the formal signing was done on 14th April 2021 duly signed by 

Administrator MCJ and Program Director MSDP. The handing/taking over of water supply 

included the transmission loop, water distribution system of all six zones and complete water 

treatment plant.  

A Municipal MIS comprised of six modules of Billing Management, Lab Reporting, O&M of the 

Water Supply System, Complaint Management, and Asset Management has been jointly 

developed by the WGCB program and MSDP. During reporting quarter, the plan of MIS 

implementation was rolled out through an orientation and training of MCJ staff. Subsequently, 

hand-holding of notified staff of MCJ continued in all six modules of the MIS. 

Civic engagement activities continued through women and men Mohalla WASH Committees, 

health & hygiene sessions with citizens of the city, cable TV network, and Community Rabta 

groups on WhatsApp. In this regard, the social mobilization team attended 275 (72%) meetings of 

MWCs and by exceeding the target conducted 370 health and hygiene sessions against the planned 

192 sessions. As such school WASH club meetings and activities could be held due to the 

continuous closure of schools because of the COVID-19 pandemic situation.  

Since MCJ is ready to start billing the water supply services, hence focus of civic engagement 

activities was diverted towards “pay for water services campaign”. In this connection, specific 

groups from different segments of the society were identified and some 82 stakeholder meetings 

were conducted to motivate the community for payment of water services. Earlier, the pay for 

water services campaign was launched by MCJ by inviting notables of the city in a seminar. In the 

seminar, Administrator Municipal Committee Jacobabad communicated a clear and loud message 

to the citizens of Jacobabad that they shall pay for water services so that MCJ can smoothly operate 

and maintain the water supply system and ensure meeting the water supply demand of city.  
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It is to highlight here that a USAID mission led by Mr. James Parys – the Deputy Mission Director 

Sindh & Baluchistan along with Mr. Hafeezullah Samo – COR WGCB and other fellows also 

visited Jacobabad water supply scheme in May 2021 and held meetings with MCJ, MSDP, WGCB, 

Community representatives, and DC Jacobabad. 

Again, some of the challenges continuously hampering the progress of the program continued this 

quarter which includes; Lack of Technical Staff at MCJ, the COVID-19 pandemic situation, and 

the electric power breakdown. These challenges are beyond the program’s control and are 

seriously affecting progress towards achieving the WGCB program objectives. 
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3. ACTIVITY IMPLEMENTATION PROGRESS 

3.1 Component – 1: Technical and Operational 

The objective of this component is to improve the capacity of Municipal Committee Jacobabad so 

that it can operate, maintain, and sustain the newly established water supply system. The water 

supply system includes the following: 

1) Distribution System Management 

a. Operations and water pressure management 

b. Routine repairs and maintenance throughout all portions of the system 

c. Non-Revenue water tracking and reduction 

2) Treatment Plan Operations 

a. Water chemistry/laboratory capacity 

b. Supply Chain Management for consumables 

c. Treatment process control 

Earlier, Techno Consultant International Pvt. Ltd. (TCI) was engaged through a subcontract 

agreement to carry-out the activities under “Technical and Operational” component of the 

program. However, the level of effort of TCI concluded on 28th February 2021 and the on-the-

job training and hand-holding was continued by WGCB technical team. 

3.1.1 On-the-Job Training to MCJ Staff 

Earlier in February 2020, the capacity needs assessment report, duly developed and submitted by 

TCI, was approved by USAID. The needs assessment report described the level of skills required 

to perform a specific jobs and the gaps between the desired and available competencies for the 

effective performance of the job according to the previously developed job descriptions. Based on 

the needs assessment report, a training plan was developed, rolled out and implemented for MCJ 

staff till Dec 2020.  

Since engagement of TCI team concluded on 28th February 2021 hence technical team of WGCB 

continued hand-holding of the MCJ staff for smooth operation and maintenance of the water 

supply system.  

3.1.2 Technical Assistance to MCJ for O&M of the System 

The technical team of WGCB program continued providing assistance to O&M staff of MCJ in 

performance of the following tasks for management of water supply operations.  

1) Water pumping from LLPS, HLPS, and WFP – Daily basis. 

2) Managing the water supply schedule and related data collection on water supply to all six 

zones – Daily basis. 

3) Asset Preventive and Regular Inspection Checklists 

4) Water quality lab testing 

5) Treatment plant process control 

6) Monitoring of reduction in downtime of water supply 

7) Tracking in reduction of Non-revenue water. 
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8) Handing/taking over process between MSDP and MCJ 

It is significant to state here that during the reporting period, most the O&M related data of the 

water supply system has been started being recorded in O&M module of the Municipal MIS. This 

includes the data of pumping at LLPS, HLPS, and filtration plant, and water supply data of 

overhead reservoirs in the distribution network. The relevant staff of MCJ is being trained in using 

the MIS and the hand-holding continues. 

3.1.3 Water pumping from LLPS, HLPS, and WFP – Daily basis. 

During the reporting period, the summary of amount of water pumped from the system and 

supplied to end-users is given as under and the detailed reports are enclosed as annex-I and annex-

II. 

Table-1: Summary of Amount of Water Pumped and Supplied in MG (Apr – Jun 2021) 

  Apr-21 May-21 Jun-21 

Description Total Avr. 

Per Day 

Total Avr. 

Per Day 

Total Avr. 

Per Day 

Low Lift Pumping 0.78 0.03 12.79 0.41 31.26 1.04 

High Lift Pumping 20.59 0.69 11.68 0.38 22.50 0.75 

Water Filtration Plant 

Pumping to OHRs 

19.98 0.67 11.47 0.37 22.03 0.73 

Supply to Zones 20.01 0.67 11.34 0.37 19.27 0.64 

Meeting Water 

Demand (%) 

 25%  14%  24% 

It is to state here that the current amount of water demand per day for all six zones of the city is 

2.65 MGD and during reporting period the system operations has met the demand as 25%, 14%, 

and 24% respectively in April, May, and June 2021. 

It can be seen in table-1 above that the pumping at LLPS, HLPS, and WFP is far less than the 

capacity of the installed pumps at these stations. Huge power breakdown, unstable voltages, and 

non-operational backup generators are the key reasons that the pumping is not made as per 

requirement and capacity of the installed pumps.  

Currently, total demand of all six zones is 2.65 MGD. Following line chart shows us the month 

wise trend of meeting the demand of the city in last eighteen quarters. 
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3.1.4 Preventive Maintenance of the Water Supply System 

As part of the capacity building of Municipal Committee Jacobabad, the WGCB team has been 

providing technical assistance to MCJ and last quarter developed following preventive 

maintenance and asset inspection checklists for the water supply system. This included the 

checklists for; Electric Motors, Centrifugal Pumps, Deep Well Turbine Pumps, Transformers, 

Diesel Generators, Clarifier & Flocculation Bridge, Air Blower and MC Panels.   

3.1.5 Water Supply Connections 

As per MCJ report, by end of July 2020, 14,570 houses have been registered for the water supply 

and 12,005 houses have been provided connections. Since MSDP stopped providing connections 

in August 2020, so MCJ stopped registrations to avoid the community pressure. The data is 

presented here for record and will be updated as and when there is any change.  

Table-2: Number of Water Supply Connection as reported by MSDP/MCJ 
Zone # Total Registered 

Houses 

Total Connections 

Provided inside Houses 

Percent 

Covered  

Zone # 1 (Police Ground) 3,445 3,243 94% 

Zone # 2 (Bus Stand) 1,904 1,699 89% 

Zone # 3 (TMA) 3,161 2,563 81% 

Zone # 4 (Mochi Basti) 1,700 1,422 84% 

Zone # 5 (Numaish) 2,369 1,467 62% 

Zone # 6 (Circuit House) 1,991 1,611 81% 

Total 14,570 12,005 82% 

During the reporting period, WGCB program carried out a household survey and found that there 

were actually lesser number of active connections then as already reported above. The detail is 

given as under. 

Table-3: Results of HH Survey for Number of Water Supply Connections 

Union Council Water Supply Connection 

(Yes) 

Dastagir Colony  1,451  

First Family Line  1,046  

Jafarabad  138  

Lashari Muhalla  1,493  

Mochi Basti  1,408  

Phool Bagh  1,524  

Shah Ghazi Mohalla  1,314  

Soomra Muhalla  1,592  

Grand Total 9,966 

It was observed during the survey the number of connections not in use/active are either buried in 

ground due to various reasons or the clamps are not connected with the households. 

3.1.6 Water Quality Testing  

The staff of MCJ deputed in the laboratory at the water filtration plant continued carrying out tests 

for different water quality parameters under the supervision of Senior Program Manager of 

WGCB. It is already stated above that the Chief Chemist was disengaged at the end of February 

2021. However, the lab testing services continued during the reporting period even after February 
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2021. As an interim arrangement, an Advisor for lab operations has been selected who has joined 

MCJ laboratory 0n 5th July 2021.    

Summary of the Lab tests performed during the reporting period and the condition of water quality 

is given as under; 

Table-4: List of Water Samples Collected from Different Locations of the System 

Period Khirthar 

Canal 

Lagoon-1 Lagoon-3 WFP Pre 

Treatment 

WFP Post 

Treatment 

Consumer 

End 

Total 

Apr 1 4 4 23 46 - 78 

May 2 3 3 20 40 - 68 

Jun 2 2 - 26 52 - 82 

Total 5 9 7 69 138 - 228 

 

Table-5: Report of Chemical Test Performed During the Reporting Period 

Name of Test No of tests 

performed 

Findings 

pH 228 pH Value is higher at source that is 8.6. and at Lagoon pH vary from 

8.9 to 9.5, which is very high but after treatment pH comes in the 

range of 7.4-8.2, which was in the range given by NEQs and found 

fit for the health. 

Turbidity 228 At source turbidity ranges form 376-1000 NTU, and at WFP it is 

under the range of NEQs standard. Turbidity found during this 

quarter was near about 2.14, which is good indication of treatment. 

TDS 325 At WFP, it is under the range of WHO standard. The value of TDS 

is slightly higher from treated water to storage tank indicating the 

addition of dissolved solids present in storage. So storage tank needs 

to be cleaned. 

Bacteria - During this quarter no test has been performed due to lack of 

microbial test kits  

3.1.7 Status of Chemicals Required for Treatment and Testing  

Alum: 4500 kg alum is available in stock which will be sufficient for approximately 15-30 days 

for 1.25 to 2.50 MGD water supply depending on the condition of source water 

Sodium hypochlorite: Stock of 1500 kg is available which will be sufficient for approximately 

15 days for 1.25 to 2.50 MGD water supply. The effectiveness of chlorine is decrease with the 

passage of time. The stock is about two month old. It is estimated from the results of microbial 

test that chlorine percentage is decreased from 12% to approximately 6-7%. (confirmatory test is 

still required). 

Testing chemicals: Out of 100 bacteria kits, approximately 50 kits are used. Due to the issue of 

presence of bacteria. We need to perform bacterial test more frequently so more kits are required. 

Table-6: Chemicals and Apparatus Required for Normal Functioning of Lab 

S. No Item Quantity 

1.  Autoclave indicator tape 5 

2.  Filter papers 0.45 µ 450 for three months 

3.  IUL With Top and Bottom Light Manual Colony Counter 1 

4.  Bunsen burner 1 

5.  Flocculator (For jar TEST) 1 

6.  1000 mL beakers(100 ml, Pyrex Germany) 10 
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7.  Brown bottles for chlorine test  10 

8.  Aluminum foil  1 

9.  500 mL beakers  ( Pyrex Germany) 10 

10.  250 mL beakers ( Pyrex Germany) 10 

11.  Water sampling bottles  25 

12.  100 ml beakers ( Pyrex Germany) 10 

13.  Ethanol  2.5 Liter 

14.  H2SO4 1 

15.  Test tube brushes 10 (Different sizes) 

16.  Hydrazine sulfate  - 

17.  Hexamethylentetramine - 

18.  Standard potassium chloride solution (WTW TEC 300572) 1 

19.  Anhydrous KCl 1 

20.  Free Chlorine DPD 5 PKT 

21.  Laboratory tory gloves  2 pkts  

22.  First aid box 1 

23.  Eye wash 1 

24.  Stirring rods 5 

25.  Thermometers 2 

26.  Lab monitoring devices  1 

3.1.8 Challenges towards Efficient Lab Operations 

1) The chemical transfer pump installed to transformer sodium hypochlorite from the cans to the 

storage tanks is out of order due to which chlorine dosing system is inoperative. Hence 

chlorination is being done manually by pouring the required amount of chlorine in the filtered 

water storage tank. The problem has been communicated to the MCJ for getting the pump 

repaired. 

2) Shelf life of Sodium hypochlorite is 30 days, and the purchased stock is three months old. 

Hence the efficiency of chlorine is continuously lowering and has become less than 12.5 %. 

According to our observation, it now stands nearly 5 to 6 %. 

3) Slight increase in TDS and Turbidity from treated water to storage tank indicated that the 

storage tank need proper cleaning as well as water gallery. Silts in these components are in 

saturation condition.  It is communicated to MCJ. 

4) Alum and Sodium hypochlorite are hardly sufficient for half month (if quantity of water supply 

is 1.25 to 2.5 MG). Therefore, requisition for the required chemical has been submitted in the 

office of CMO (MCJ) for immediate action in the interest of smooth operation of water supply. 

 

3.2 Component 2: Management and Administration 

3.2.1 Annual Work Plan for Year-III 

During the reporting period, project team worked on budget and activities for the extended period 

of six months from 16th April – 15th October 2021. The final documents for extended period were 

submitted to COR/USAID in February 2021 and after back and forth working with COR, the no 

cost extension was awarded on 7th April, 2021. After detailed meeting with COR/USAID on the 

draft work plan of year-III (six months), the revised work plan was submitted on 23rd April 2021.  
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3.2.2 Project Management and Coordination 

The project team of WGCB support activity continued close liaison and coordination with all 

stakeholders including USAID, MCJ, MSDP, LG Department, DC Office Jacobabad and local 

communities of Jacobabad city. The liaison and coordination was meant to facilitate and resolve 

the issues related to uninterrupted power supply, installation of new connections, community 

complaints’ redressal, CLC reporting, handing/taking over of the water supply system, outsourcing 

of billing system and as a whole for efficient management of the water supply system. Following 

formal meetings and events were conducted during the reporting period and are reported here. 

Meeting details have already been shared with COR/USAID through weekly reports, however a 

summary of meetings and events is given below: 

Table-7: Summary of Stakeholder Coordination Meetings 

S. # Description Date of Meeting 

1 

Weekly progress review meetings were held by COR/USAID 

with WGCB team led by Chief of Party of the program. The 

meetings discussed the progress made during the respective 

preceding week and the issues and challenges were discussed 

for their resolution. The weekly meetings are done online and 

during the reporting quarter eight such meetings were 

conducted. 

Apr – Jun 2021 

2 

USAID team visited Jacobabad and held a meeting at DC 

Office. The meeting was attended by MSDP, and WGCB 

teams.  Alongside other agenda points, the meeting also 

discussed the status of on-going work of waste water tertiary 

drains by MSDP in Jacobabad city, appointment of drivers for 

solid waste management vehicles of MCJ and handing/taking 

over of water supply system. 

1st April 2021 

3 

A meeting with MCJ team including; Mr. Tufail Brohi (AEN), 

Mr. Imdad Ali Brohi (Water Supply In-charge) and Mr. Sagar 

Pahuja (Revenue Officer) was conducted at MCJ Office. The 

meeting was attended by Mr. Iqbal Ahmed from WGCB. 

Meting discussed CLC updates and water supply schedule. 

12th April 2021 

4 

A meeting with COR/USAID was held to review the 

submitted year-III work plan. One by one planned activities 

were discussed. COR gave his suggestions on particular 

activities. It was agreed that the work plan will be revised in 

the light of COR’s suggestions and will be submitted again on 

23rd April. Later on, the revised work plan was submitted 

accordingly. 

21st April 2021 

5 

WGCB team led by CoP held a meeting with MCJ 

management attended by the Administrator, Chief Municipal 

Officer and other officials. The meeting discussed a long list 

of agenda which included the matters of Status of handing 

and taking over, Hiring of Staff though IBA Sukkur, Status 

of Government Grant, Revenue generation/billing, Status of 

28th April 2021 
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Outsourcing of billing collection through mobile baking, 

workshops on Key Performance Indicators –KPIs and Water 

Safety plan, Business plan, MIS rollout plan and community 

engagement in on-going sewerage works. 

6 

WGCB team held a consultative meeting with different 

stakeholders of the Jacobabad city to launch the campaign on 

water supply bill payments. The meeting also meant to aware 

and sensitize the local community about the status on water 

supply in different zones of the city. The meeting was attended 

by representatives of city forum, civil society organizations, 

local councilors, political parties, lawyers, journalist and 

Muhalla WASH Committees. 

6th May, 2021 

7 

A USAID mission comprised of Mr. James Parys – the Deputy 

Mission Director Sindh & Baluchistan USAID/Pakistan, Mr. 

Hafeezullah Samo – COR WGCB, Mr. Adeel Ahmed – AOR 

MSDP and Mr. Haris Zuberi – DOC USAID visited 

Jacobabad. The mission visited the water supply scheme and 

held meetings with MCJ, MSDP, WGCB team, Community 

representatives, and DC Jacobabad. 

26th May 2021 

8 

WGCB team held a program review and planning meeting 

“Program stocktaking and planning meeting” at HANDS head 

office Karachi. The meeting was attended by all program team 

including social mobilization staff. Meeting reflected upon the 

progress made so far by the program and its outcome. It also 

discussed the work plan for the remaining period of the 

contract till 15th October 2021.  

4th June 2021 

9 

A coordination meeting was conducted with Administrator 

MCJ and discussed the hiring of MCJ staff, new water supply 

connections, zone-wise status of water supply, start of billing 

and its collection, and sharing of weekly assessment report of 

water supply system.  

15th June 2021 

10 

Administrator MCJ along with Chief Municipal Officer and 

Revenue Officer visited WGCB office. They were given 

detailed briefing on MIS Modules and its rollout & 

implementation plan. 

18th June 2021 

   

 

3.2.3 Handing/Taking Over of Water Supply System 

It is report here that the process for handing/taking over of the water supply system completed and 

the signing was formally done on 14th April 2021 duly signed by Administrator MCJ and Program 

Director MSDP. The handing/taking over of water supply included the transmission loop, water 

distribution system of all six zones, and complete water treatment plant.  

Among other observations, the list of leakages and unserved areas were already submitted to MCJ, 

for which AEE Civil MCJ has updated that 40 complaints of no water supplied areas have been 
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rectified with the guideline of WGCB advisors and water samples from the locations of leakages 

have also been collected. The update on rectification of observations is attached as Annex-III. 

3.2.4 Business Plan 

Development of a business plan is a component under the project for the assistance to the MCJ for 

having a clear picture of the expenses to operate and maintain the water supply system on 

sustainable grounds against the revenue generated from the service provision. This task is done by 

the project team and especially by Financial and Commercial Specialist.  

A Coordination meeting was conducted with the Administrator and Chief Municipal Officer, MCJ 

on June, 18-2021 at Municipal Committee Jacobabad. Ms. Khursheeda Mussarat presented the 

Business plan to Administrator MCJ. She explained that how the business plan will work for 

revenue generation and the sustainability of the water supply scheme in Jacobabad City. It was 

agreed in the meeting that the business plan shall provide details for full population coverage of 

the city, as currently the plan provides projections against 12,005 connections and not for all 

households of the city. Accordingly, the revised plan was shared with MCJ. 

3.2.5 MCJ Staff Recruitment 

MCJ has started the internal process for payment approval required for advertisement. The budget 

of MCJ has already been approval. As soon as the internal audit clears the payment of cheque, the 

advertisement will be issued to the newspaper. This is most likely to be done in first week of 

August 2021. This recruitment is being planned with IBA Sukkur. After advertisement, IBA will 

receive the application and conduct the written test of shortlisted candidates. 

3.2.6 Citizen Liaison Cell (CLC) 

The citizen liaison cell is to work as Complaint Management Cell and to be activated through MIS 

module. The Administrator has already deputed two employees for complaint center and has 

provided them space to sit. He has also ensured that within few days, a land line number for 

complaint center will be activated for easy access of the citizens. The landline number is yet to be 

activated for CLC. 

3.2.7 Roll-out and Implementation of Overall Municipal MIS: 

On 10-11 June 2021, an orientation and training was arranged for MCJ on all five modules of the 

MIS. The training orientation was conducted by WGCB team comprised of Ms. Sana (MIS 

Officer) and Mr. Shahid Panhwar (M&E Specialist), and by MSDP’s IT consultant. Earlier, 

Administrator has already agreed that there is essential need of IT person and has advised CMO 
& WASH Officer to prepare need of staff required like IT person, staff for Citizen Liaison cell, 

lab staff and any other staff. The update on each of the five MIS modules is given as under: 

1) Billing Management Module: The equipment and related material has already been handed 

over to MCJ to operationalize the billing system. The equipment like LEDs have been installed 

at MCJ and now need to be operationalized. A briefing has also been given to Administrator 

MCJ on all modules of MIS. MCJ has also confirmed the following: 

 MCJ will start billing from the month of July 2021. 

 The approved amount of water billing is 500 on a final budget. 

 The bills’ payment will be collected through bank account of MCJ. 

 MCJ will engage eight staff member for UC wise distribution of bills. 
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 MCJ has also agreed to purchase domain and hosting space for MIS. WGCB 

will facilitate MCJ to purchase the domain and hosting. 

It was agreed with COR/USAID to reconcile the HH survey data with MCJ data of connections. 

While reconciling the HH survey data with MCJ connections data, it was found that the MCJ data 

had flaws hence it has been agreed with MCJ to replace their data of connections with the data 

coming out from HH data and the same to be used for billing. The final data is to be customized 

in relation to billing management system and uploaded and subsequently used for the billing 

purpose. 

During the reporting period, bills for the month of June 2021 were printed and the distribution 

started. 

2) Lab Reporting Module: Lab reporting module is already implemented and is operated by 

MCJ Lab staff in supervision of WGCB team. Hand-holding of lab staff continues for running 

the lab reporting module.  

3) Module for O&M of the Water Supply System: This module has been finalized with a few 

quarries to be addressed by the IT consultant. The WGCB team has started one-time data entry 

in the software module and is to be handed over to MCJ technical team for its continual 

operation. The module is fully rolled out, brought into use and hand-holding of the relevant 

staff continues. 

4) Complaint Management System: This MIS module is ready and to be implemented. Two 

staff members have been designated by MCJ and their training and hand-holding is to be done.  

5) Asset Management Module: This MIS module is ready and to be implemented. The 

designated staff has been given orientation and hand-holding is to be done. 

Alongside, the MCJ has also been provided related hardware for implementation of the billing 

software. The hardware included the following. 

Table-8: Hardware provided to MCJ for MIS Management 

S. # Description Quantity 

1 Laptop Dell Core i5 (15 inch) 10th Generation  2 

2 LED Samsung (49 inch) RU-7100 2 

3 Printer HP Black LaserJet 607n 1 

Bill Collection Outsourcing: MCJ has already got permission for outsourcing the bill collection 

system from LG Department. MCJ is now in position to invite bids for bill collection 

outsourcing. However, MCJ’s SPPRA account is to be refreshed for which MCJ has started 

process of registration. 

3.2.8 Household Survey 

WGCB program has launched a household survey on 8th Feb 2021 to map the exact number of 

households, population (women and men), status on water supply connection and quality. The 

survey was conducted through closed-end structured questionnaire using an open source survey 

tool “mWater Surveyor”. The social mobilization team was fully engaged in the survey. The 

survey was completed on 10th March 2021. The summary results of the survey earlier shared in 

last quarter had some data discrepancies which were later on rectified and data was validated and 

finalized. The final data results are given as under. The complete report on results of the survey 

have already been shared with COR/USAID. 
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Table-9: Summary of Results of Jacobabad HH Survey 

Description Final Results 

No. of Surveys 16,662 

No. of HHs 26,771 

No. of Family Members 165,918 

No. of Women 85,078 (51%) 

No. of Connections 9,966 

From Clamps 8,379 

Direct from Line 1,578 

From Connection  09 

While reviewing the master data of the survey, it is found that not all surveys are reporting one 

households therefore, the number of households are more than the number of surveys conducted. 

The same has also been confirmed from the field team. It is also imperative to mention here that 

the survey was not conducted in Cantonment area of the city. 

 

3.3 Component 3: Documentation and Dissemination  

3.3.1 Civic Engagement 

Mohalla WASH Committees  

The purpose of Mohalla WASH 

Committees (MWC) is to engage the 

communities in WGCB project 

activity and to extend awareness on 

the thematic areas of the project, 

particularly focusing on water 

conservation, safety, and security of 

water supply system, the practice of 

handwashing with soap, solid waste 

management, and safe handling of 

drinking water at the household level. This also creates a sense of ownership amongst the end-

users, which in turn will help in avoiding vandalism. There are 128 such committees (64 each of 

female and male), and each committee is to hold a meeting in a month. However, in a program 

review meeting held on 4th June 2021, it was decided that the social mobilization activities would 

fully focus on “Pay for Water Services Campaign” for which instead of attending MWCs’ 

meetings, the social mobilization team will conduct meetings with selected groups of stakeholders. 

As per the approved work plan, 384 meetings (192 each with female and male) was the target of 

the reporting quarter and the program has achieved 72 percent of the target. Summary of the 

meetings is given in chart-1 above.  
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Health and Hygiene Sessions 

The key purpose of Heath & Hygiene 

sessions is to raise awareness among 

the communities. These sessions are 

conducted with communities with the 

help of MWCs. The sessions cover 

topics including the impact of 

handwashing with soap, the safe 

handling of drinking water, and the 

proper solid waste management on 

the health of people as a whole. During the reporting quarter, 370 Health & Hygiene awareness 

sessions were conducted with the communities against the target of 192 sessions. Considering the 

given COVID19 pandemic situation and to reach out the unattended individuals of the city, the 

social mobilization team exceeded the achievement of these sessions. Summary of these sessions 

is given in Chart-2 above. 

Schools WASH Clubs 

The meetings with the WASH clubs focus on providing awareness about health & hygiene and on 

the importance of safe water and solid waste management. It is anticipated that such information 

is transferred from children to their families. WASH Clubs are established at ten schools, which 

are to hold a meeting per month. Due to COVID-19 sitution, schools remained closed during the 

reporting period. 

Media campaign through Cable TV  

During reporting period, a total of 12,920 spots were on-aired on four cable TV channels being 

broadcasted in the city. 

Community Rabta Groups 

WGCB social mobilization team has formed UC wise Rabta Groups on WhatsApp which 

continued its communication and remained active for the reporting period. These groups are meant 

for effective coordination and dissemination of health and hygiene materials, information 

regarding meetings, identification of issues and sharing of water Schedules etc. particularly with 

WASH groups and citizens of Jacobabad city in general. This quarter, water supply staff members 

were also added in these groups so that proper communication on water supply schedule can be 

made directly by MCJ. 

Pay for Water Services Campaign: 

In a program review meeting on 4th June 2021, it was agreed to focus on “pay for water services 

campaign”. A number of groups of different segments of the society were identified to be reached 

out to motivate them for payment of water supply bills. In this regard, the social mobilization team 

conducted 82 stakeholder meetings, in which 43 meetings were conducted with women groups 

and 39 with men groups. Agenda of the meetings was to sensitize and mobilize citizens on payment 

of bills for water supply. The significant feedback, comments and suggestions as received from 

citizens is given as Annex-IV. 

During the reporting period, meetings were conducted with following groups of the citizens; 
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Table-10: List of groups of the Jacobabad City whom meetings were held for water bill payment 

Name of Group Gender 

School Teachers Women and Men 

Polio Workers Women and Men 

Religious Leaders Men 

LHWs Women and Men 

Government Offices: Election Commission of Pakistan Men 

Political Parties Men  

Government Offices: Pakistan Bureau of Statistics Men 

Government Offices: Forest Department Men 

Schools Teachers Women and Men 

Political Parties Men  

Local NGOs of City Men 

 

Seminar on Pay for Water Services 

MCJ organized a seminar on “Pay for Water Services” in collaboration with USAID’s Water 

Governance and Capacity Building Support Jacobabad at Mehran Hall District Council Jacobabad. 

The seminar was attended by more than 180 persons which included representatives of 

Government Officials, Municipal Committee, Education, Health, Social Welfare, and Civil 

Society Organizations. Students delivered speeches and Tableaus on the topic of Pay for water 

services and awards were distributed among the winners. The Administrator Municipal Committee 

Jacobabad presented the welcome address to all the participants in which he briefly described the 

untiring efforts, role and responsibilities, and achievement of the Municipal Committee Jacobabad 

for the successful implementation of the mega water scheme of Jacobabad City. Mr. Tufail Ahmed 

Brohi Assistant Engineer Municipal Committee Jacobabad made a detailed presentation on Water 

Supply operations. Mr. Illahi Bus Odho: Deputy Director Social Welfare, Ms. Yasmeen Daudpoto: Head 

Teacher KG School, Mr. Brotin B Niyotin (Tonny) Social Activities also spoke on the occasion and asked 

community to pay for the water services. In the end, a vote of thanks was presented by Mr. Sagar 

Pahuja Revenue and WASH officer Municipal Committee Jacobabad. 

 

3.4 Technical Assistance 

3.4.1 TA to LGD to Establish Public Private Partnership- PPP Node 

This assignment was being done by Advocate Javed A. Qazi. Milestone wise status on the 

assignment is given below. The assignment was concluded in June 2021. 

Milestone and Task Status 

MS-01  

1) Undertake a rapid stakeholder and 

landscape analysis by conducting 

interviews, meetings. 

 

1) Achieved. Landscape and Stakeholder 

Analysis report submitted. 
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2) Prepare all necessary paperwork for the 

Local Government Department to:  

- Establish a PPP Node 

- Prepare a summary with all relevant 

background information for 

outsourcing the water system 

 

2) Achieved. Summary prepared and 

successfully processed.  

MS-02 

Pursuing the approval of PPP Node and 

issuance of Notification by the 

government. 

 

Achieved. Established of PPP Node at LG 

Department notified. 

MS-03: 

Prepare all documents needed to 

outsource Jacobabad water supply system 

in consultation with Municipal Committee 

Jacobabad and LGDD.  

Achieved. The final document has been received 

from the consultant and shared with LG 

Department. 

MS-04: 

Assist LG Department in  evaluation of 

bids and finalization of contract. 

 

Not achieved 

3.4.2 Mobilization for WASH Caucus  

Advocate Ms. Sadaf Gul has been awarded the contract as an individual consultant for mobilization 

of WASH Caucus. Due to continuous COVID-19 pandemic situation since last year, the progress 

of this assignment has significantly been delayed. The original contract of the assignment expired 

on 28th February 2021 and was extended. The status on consultancy deliverables is given as under. 

The assignment continues and will be concluded in September 2021. 

Milestone and Task Status 

MS 01 

To develop Work Plan  

Achieved 

MS 02 

Joint meeting with Parliamentarians to get consent 

for WASH Caucus, Development of TORs for 

engaging legislators to establish and mobilize 

WASH Caucus under water governance and 

capacity building  

Achieved 

MS 03 

Lobbying for the establishment of WASH caucus 

in Provincial Assembly of Sindh  

Achieved 
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MS 04 

Notify the WASH caucus through the Speaker of 

Sindh Assembly  

Achieved. 

Hon’ble Speaker of Sindh Assembly 

made his consent on the point of order 

dated 26th Feb 2021 and the Caucus 

was notified on 28th May 2021. 

MS 05 

Quarterly meetings with Parliamentarians  

In-progress 

MS 06 

Prepare Bill (Municipal Water Act)  

Not achieved so far. 

3.4.3 Feasibility Study and Proposal Development to provide Alternate Energy Solution 

Dr. Zeeshan Ahmed, Professor of Dawood Engineering University was awarded contract to carry 

out the assignment. Both the deliverables of PC-I and PC-II were completed and has already been 

processed with P&D Department through MCJ and LG Department. The assignment has been 

completed and concluded. 

The status on consultancy deliverables is given as under: 

Milestone and Task Status 

MS 01 

Submission and approval of the Work Plan 

Achieved 

MS 02 

Development and Submission of the draft Feasibility 

Study 

Achieved 

MS 03 

Dissemination/discussion of the draft feasibility study 

(PC-II) with: 

(1) Municipal Committee Jacobabad 

(2) Local Government Department  

(3) Planning and Development Department 

(4) Finance Department  

Achieved 

MS 04 

Submission and approval of the detailed Cost Estimates 

for the PC-1 along with the quotations, rate analysis, 

brochures of the quoted items, land requirements with 

site plans.  

Achieved 

MS 05 

Submission of final PC-I document on government 

prescribed form with a detailed design of the proposal, 

cost estimates, quotations, rate analysis, layout plans, 

and construction & operational guidelines. 

Achieved 
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3.4.4 Technical Assistance to Municipal Committee Jacobabad 

In absence of some key technical staff at municipal committee Jacobabad, it was planned to extend 

technical assistance to MCJ for smooth O&M of the water supply system. This support was 

planned with the aim that MCJ will expedite their recruitment process for the similar positions. 

After completing the necessary process, four advisors have been engaged with MCJ. These 

included; a Lead Technical Advisor (male) and Assistant Technical Advisor (female) in Electrical 

and Mechanical. These both advisors joined their duties on 12th October 2020 and continue 

performing their duties at MCJ. Two other advisors namely; Mr. Asoodomal (Water Supply 

Expert) and Mr. Fayaz Salih (Lab Chemist) were also brought on board with MCJ respectively on 

21st June and 5th July 2021.  

3.4.5 Water Safety Plan for MCJ 

The contract of developing the water safety plan was awarded to USPCAS-W on 2nd Dec 2020. 

Milestone wise status of the assignment is given as under. The plan has already been developed 

and shared with MCJ. A validation workshop on the plan also held on 14th July at Jacobabad 

Municipality. The assignment has been completed and will be concluded by 30th July 2021. 

Milestone Task Status 

MS1 Submission and approval of the work plan and 

technical approach (Inception Report*) 

Achieved. 

MS2 Completion of Field Work and Development and 

Submission of the draft report of the Water Safety 

Plan 

Achieved. 

MS3 Submission of the final document of the Water 

Safety Plan. 

Achieved. 

MS4 The final document approved and endorsed by 

Municipal Committee Jacobabad 

In-progress 

 

4. REPORTING 

During the reporting period, the team continued with data collection on activities under different 

components of the WGCB project, analyzed the data and submitted following reports to USAID. 

1) Weekly Activity Reports: Every weak on Monday, with a few exceptions, the weekly 

report was submitted. Along with other progress reporting on WGCB activities, this report 

included the update on water pumping, supply and lab testing reports. During the reporting 

quarter, thirteen weekly reports (weekly report # 100 to 112) were submitted. 

2) Quarterly Progress Report: 8th Quarterly progress report for the period Jan – Mar 2021 

was submitted on 30th April, 2021.  

3) Quarterly Financial Report: 8th Quarterly financial report for the period Jan – Mar 2021 

was submitted on 30th April, 2021. The financial report is part of quarterly progress report 

and not submitted separately. 
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4) Pak Info (USAID/Pakistan Management Information System): Quarterly data on two 

STIR indicators was submitted in Pakinfo online portal, as per the then data call.   

5) Annual Report: Annual Summary Report for the period 16th April 2020 to 15th April 2021 

was prepared and submitted on 21st June 2021. 

6) Short-term Consultant Reports: Short-term consultant report for Knowledge 

Management and Pandemic Response Plan was submitted respectively on 29th May and 

29th May 2021. 

7) Jacobabad Household Survey: An initial report on results of Jacobabad Household 

Survey conducted in Feb-Mar 2021 was submitted on 28th April, 2021. Later on, the revised 

report, after validation of the data and addressing the data discrepancies, was submitted on 

20th May, 2021. 

 

5. IMPLEMENTATION CHALLENGES 
 

Implementation 

Challenge 

Summary of issue and 

its impact on 

interventions 

Actions taken 

during reporting 

period 

Current Status Actions 

planned 

Respon

sible 

Party 

New Challenge during the Quarter 

N/A N/A N/A N/A N/A N/A 

Ongoing Challenge from Previous Quarters 

Lack of 

Technical Staff at 

MCJ  

(02/2020-1) 

Positions of key 

technical staff, i.e., 

Assistant Engineers 

(E&M), Sub-Engineers 

(E&M), Electricians, 

and Chlorine Operator 

are not hired so far. 

Lack of staff is 

hindering the technical 

assistance and capacity 

building program of 

WGCB support activity, 

which ultimately affect 

the sustainable O&M of 

the system. 

MCJ has started the 

internal process for 

payment approval 

required for 

advertisement. The 

budget of MCJ has 

already been 

approval. As soon as 

the internal audit 

clears the payment 

of cheque, the 

advertisement will 

be issued to the 

newspaper. This is 

most likely to be 

done in first week of 

August 2021. 

The issue is 

raised in all the 

meetings with 

Administrator 

MCJ, and 

Secretary Local 

Government. As 

an interim 

arrangement 

WGCB activity 

is providing 

advisory support 

to MCJ with the 

aim that in the 

meantime MCJ 

will complete its 

recruitment 

process. 

Follow-

up and 

facilitati

on to 

MCJ 

will 

continue 

Senior 

Progra

m 

Manag

er 

COVID-19 

pandemic 

situation 

(02/2020-2) 

The COVID-19 

pandemic situation 

hindered the social 

mobilization activities 

in the city and delayed 

some events like 

WASH Conference and 

some other consultants’ 

assignments, especially 

the Water Caucus 

notification etc. 

Since the pandemic 

situation improved 

during the quarter, 

hence the 

implementation of 

delayed activities 

was expedited. 

Social 

mobilization 

activities 

continued by 

following the 

SoPs, while some 

delayed 

deliverables have 

been achieved 

like Urban 

WASH 

Actions 

taken at 

its best 

to 

expedite 

the 

delivery 

of 

delayed 

activitie

s. 

CoP 
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Conference, 

notification of 

WASH Caucus 

and notification 

of PPP-Node 

establishment, 

and certificate 

training courses 

of MCJ staff with 

NED and Mehran 

UET. 

Electric Power 

Breakdown 

(02/2020-3) 

Inconsistent and 

unreliable supply of 

electricity including 

breakdown and 

fluctuation keep 

disturbing the water 

supply from the system. 

The matter has 

repeatedly been 

discussed with DC 

Jacobabad, MCJ and 

SEPCO authorities 

to resolve the matter. 

Moreover, a 

feasibility (PC-II) 

and project proposal 

(PC-I) on provision 

of solar energy 

system to run the 

water supply system 

has been developed 

and submitted to 

federal government 

after due clearance 

from PDWP. The 

project is being 

considered under 

Prime Minister’s 

Clean and Green 

Pakistan initiative. 

A number of 

operations have 

been held against 

illegal 

connections. 

Electricity issues 

is resolved 

temporarily but 

soon after the 

illegal 

connections are 

restored and the 

power supply to 

water supply 

system remains 

disturbed. 

Follow-

up and 

facilitati

on to 

MCJ 

and DC 

Jacobab

ad will 

continue 

CoP 

Generators are 

Non-functional 

(04/2021-4) 

Generators are available 

at pumping stations and 

Filter Plant but are not 

operated during power 

break down due to 

unavailability of fuel. 

The fuel supply for the 

generators will improve 

the water supply to the 

zones. 

Plan has been 

discussed and shared 

with MCJ to meet 

the water supply 

demand of the city 

by running the 

power generators 

during electricity 

breakdown. Follow-

up continued. 

Release of 

monthly grant of 

Rs. 15 million is 

resumed which 

will enable MCJ 

to arrange fuel 

for the generators 

and enhance the 

water supply 

during electric 

power 

breakdown. So 

far, generators 

are not used. 

Follow-

up and 

facilitati

on to 

MCJ 

will 

continue 

Senior 

Progra

m 

Manag

er 

Resolved Challenges that were Reported Previously 

Maintenance of 

the E&M Assets 

(02/2020-5) 

Due to unavailability of 

technical staff and 

ownership of the 

machinery, the 

electrical and 

mechanical machinery 

and equipment of the 

water supply system is 

not properly maintained 

Follow-up, 

facilitation and 

coordination with 

MCJ, MSDP and 

LGD continued. 

Handing/taking 

over of the water 

supply system 

has been 

completed and 

the and the 

ownership of 

O&M of the 

system is 

- - 
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which, in future, can 

result in their damage. 

completely 

shifted to MCJ. 

Lack of 

Coordination 

among LGD and 

MCJ 

(07/2020-6) 

It was realized that 

some key matters like 

release of approved 

grant from LGD to 

MCJ, permission for 

recruitment of MCJ 

technical staff from 

LGD, permission of 

LGD for outsourcing 

the billing system, and 

other related matters 

were not being resolved 

due to weak 

coordination among the 

two organizations. 

- LGD was 

convinced to set-

up as committee 

i.e. “Technical 

Working Group” 

(notified) which 

shall review the 

progress on 

smooth O&M of 

the water supply 

system and 

related matters. 

The key issues 

and challenges 

were discussed in 

the committee. 

As a result, 

release of 

monthly grant to 

MCJ has been 

resumed, 

handing/taking 

over process has 

been completed, 

and solar energy 

proposal for 

MCJ’s water 

supply system 

has been 

processed for 

approval. 

Follow-

up 

continue

s 

CoP 

Illegal 

Occupation of 

Billboards 

(10/2020-7) 

A local influential 

contractor had occupied 

all six billboards 

installed at different 

locations of the 

Jacobabad city which 

had put on hold the 

display of WASH 

related messages on 

billboards. 

WGCB team 

repeatedly 

approached to the 

contractor, the MCJ 

and the other local 

notables for removal 

of the panaflex 

posters from the 

billboards. 

The WGCB team 

succeeded to 

vacate all six 

billboards from 

illegal posters 

and the skins of 

WASH messages 

have been pasted 

on the billboards. 

- - 

 

 

6. PLANNED INTERVENTIONS FOR NEXT QUARTER 
 

AWP 

Ref. No. 

Description Plan 

1.1 On-the-job Trainings to MCJ O&M Staff Continues from previous 

quarter. 

1.2 Technical Assistance to MCJ for O&M of Water 

Supply System 

Continues from previous 

quarter. 

1.2 Water Quality Assessment – Baseline (TA to MCJ) Assignment to be completed 

by 30th Sept 2021 
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1.3 Develop Complaint Management Software for 

Local Government Department Sindh (TA to LGD 

Sindh) 

Assignment to be completed 

by 30th Sept 2021 

2.2.1 Quarterly Coordination Meetings with all 

Stakeholders 

End of Aug 2021 

3.1.1 Meetings with selected groups of the city as part of 

the “Pay for Water Services Campaign”. 

From Jul to Sept 2021 

3.1.2 Meetings with School WASH Clubs  Will be conducted, if schools 

are opened. 

3.1.3 Health & Hygiene Awareness Sessions with 

Community 

Continue from previous 

quarters 

3.2.2 Advertisement in Regional Newspaper One each in Jul, Aug, Sept 

2021 

3.2.3 Mass media Message relay through local cable 

network in Jacobabad 

Continues from previous 

quarters. 

3.2.4 Celebration of WASH events One each in Jul, Aug, Sept 

2021 

3.2.5 Street Theaters  Three but will be conducted, 

if schools are opened. 

4.3 Municipal Management Information System Roll-out, implementation, 

and hand-holding of MCJ 

staff 

4.5 Mobilization of Wash Caucus A meeting of Caucus 

4.6 National Certification Course for MCJ Staff Will be conducted for the 

new MCJ professional staff 

– if recruitment completed. 

5.1 Citizen/Customer Satisfaction Scorecard Survey  Assignment to be completed 

by 30th Sept 2021 

5.2.1 Weekly Activity Reports Submission continues on 

every Monday 

5.2.2 Quarterly Progress Report 15th Oct 2021 

5.2.3 Quarterly Financial Report 15th Oct 2021 

5.2.5 Pak Info (USAID/Pakistan Management 

Information System) 

As per data call and 

intimation of COR 

5.3 Close-out Plan 15th Jul 2021 
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7. FINANCIAL REPORT 

 
QUARTERLY FINANCIAL REPORT (From April 01, 2021 To June 30, 2021) 

Cost Category Total funds 

awarded to date 

Total funds 

previously 

reported 

Total funds 

expended in the 

current quarter 

Total expended 

up to June 30 

2021 

Total 

unliquidated 

obligations 

Projected 

expenditures for 

next quarter 

A B C D = B + C E = A - D F 

Amount in USD 

Personnel Cost 443,491  344,032   48,843   392,875.00   50,616   48,843  

Fringe Benefits 45,360  33,716   5,323   39,039.00   6,321   5,323  

Travel 173,880  86,855   13,571   100,426.00   73,454   13,571  

Equipment 11,088  7,433   1,181   8,614.00   2,474   1,181  

Contractual 678,429  534,829   590   535,419.00   143,010   590  

Other Direct Cost 482,430  224,617   66,230   290,847.00   191,583   66,230  

Total Direct Cost 1,834,678  1,231,482   135,738   1,367,220.00   467,458   135,738  

Indirect Cost 218,748  130,418   15,926   146,344.22   72,404   15,926  

Total 2,053,426  1,361,900   151,664   1,513,564.00   539,862   151,664  
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8. PHOTOGRAPHS 
 

Health & Hygiene Session with a Women and Men Group in Jacobabad City  

Stakeholders Meetings on the campaign “Pay for Water Services” 

MCJ Staff Orientation on MIS                 Briefing to Administrator MCJ on MIS Roll-out  
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Coordination Meetings with Administrator and CMO MCJ  

DMD USAID Mr. James Parys during meeting with community representatives and visit of water 

treatment plant 
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9. ANNEXURES 
 

1) Annex-I: Daily Pumping Report from LLPS, HLPS, and WFP (Apr-Jun 2021)  

2) Annex-II: Daily Water Supply Report from six OHRs (Apr-Jun 2021)  

3) Annex-III: Status on handing-taking over observations 

4) Annex-IV: Feedback Suggestions, as received from citizens on Water Bills Payment 
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Annex-I 

Daily Pumping Report from LLPS, HLPS, and WFP (Apr-Jun 2021) in MG 

Week/Dates Khirthar 

Canal 

level (Feet) 

Low lift 

pump station 

New High lift 

pumping 

station 

Old 

High lift 

pumping 

station  

WFP old 

pumps 

WFP New 

pumps 

27 Mar-02 Apr 5.0 4.4 7.2 0 0 7.0 

03-09 April 0.0 0.0 5.0 0 0 4.9 

10-16 April 0.0 0.0 5.1 0 0 5.0 

17-23 April 0.0 0.0 4.5 0 0 4.3 

24-30 April 0.0 0.0 5.0 0 0 5.1 

01-07 May  0.0 0.0 1.6 0 0 1.6 

08-14 May  0.0 0.0 0.0 2.97 0 2.95 

15-21 May  5.0 2.2 0.0 1.833 0 1.78 

22-28 May  5.0 6.5 0.0 3.9 0 3.88 

29 May -04 June 5.0 9.8 0.0 4.185 0 4.11 

05-11 June 5.0 8.7 0.0 3.989 0 3.91 

12-18 June 5.0 7.4 0.0 4.774 0 4.71 

19-25 June 5.0 9.5 7.1 0 0 7.01 

26 June- 02 July 6.5 0.0 6.9 0 0 6.84 

Total  48.5 42.4 21.651 0 63.09 

 

Annex-II 

Daily Water Supply Report from 6 OHRs (Jan-Mar 2021) in MG/Week 

 

Week/Dates OHR1 

(Demand 

4.77 MGW) 

OHR2  

(Demand 

2.5 MGW) 

OHR 03  

(Demand 

3.78 MGW) 

OHR04  

(Demand 

2.1 MGW) 

OHR5  

(Demand 

2.17 MGW) 

OHR6 

(Demand 

2.38 MGW) 

27 Mar-02 Apr 1.3 1.4 2.0 0.9 0.7 0.7 

03-09 April 1.1 0.6 1.5 0.7 0.6 0.5 

10-16 April 1.6 1.3 1.4 0.0 0.0 0.8 

17-23 April 1.0 1.5 0.6 0.4 0.3 0.6 

24-30 April 0.7 0.8 2.3 0.6 0.3 0.5 

01-07 May  0.1 0.1 0.8 0.2 0.2 0.1 

08-14 May  0.8 0.5 0.7 0.6 0.2 0.1 

15-21 May  0.2 0.3 0.7 0.3 0.0 0.2 

22-28 May  0.5 0.2 1.5 0.4 0.0 1.2 

29 May -04 June 0.9 0.6 1.3 0.5 0.2 0.6 

05-11 June 0.7 0.9 1.3 0.8 0.0 0.3 

12-18 June 0.6 1.2 1.5 0.7 0.0 0.7 

19-25 June 2.3 1.3 1.8 0.5 0.3 0.8 

26 June- 02 July 1.8 1.0 1.6 1.2 0.4 0.8 

Total 13.6 11.7 19 7.8 3.2 7.9 
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Annex-III 

STATUS ON HANDING-TAKING OVER OBSERVATIONS 

 
MSDP           
 Municipal Services Delivery Program 

 

PART-A: -STATUS OF OBSERVATIONS DURING JOINT INSPECTION / VISIT BY MEMBERS 
OF DC OFFICE - MSDP-MCJ & WGCB 

 
 

 
S. No. 

 

Name of 

Component 

Observation QT

Y 

Current 

Status  

Remarks Responsibilities 

& Time line. 

From the date of 

Handing 

over./Status 

I 

 

 

 

High Lift 

Pumping 

Station 

(Visited on 

dated 20-10-

2020) 

1) KSB New 

03 Motor/Pump 

get problem  

04 

No 

Rectified. 

3-No. 

Motor 

Pump Need 

to be re-

checked. 

Rectified, however It 

was further requested 

by MCJ for foundation 

and strengthening, 

installation of over-

control rely (OCR) 

and contractor was 

agreed by MSDP but 

these actions need 

procured procedure 

which will take 45 to 

60 days. By 

Compliance of SPPRA 

Process. But it is to 

mention that this work 

will not affect the 

daily operation of WS 

and will not be 

obstacle for 

handing/taking over. 

 

MSDP 

(01 motor out of 

six to be re-

checked/ rectified) 

 

(30 days)./Done 

and verified by 

MCJ 

2) 700 KVA 

Generator 

Alternator side 

issue 

01 

No 

AVR Issue  AVR Ready to install. MSDP 

(30 Days) 

Done & verified 

by MCJ 

3) Installation 

of Chain Block 

system for 

motor/pump 

shifting 

 The 

system 

was not 

included 

in original 

design. 

MSDP will install it. MSDP 

180 Days/By 

Tender Process 

Done Tender/consultant pending 
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II 

 

 

 

Water 

Filtration 

Plant (Visited 

on dated 23-

11-2020) 

4)  KSB New 

01 Motor/Pump 

get problem 

01 

No 

01 

motor/pu

mp 

repairing 

work is in 

progress. 

Rectification Work is 

in progress. 
MSDP 

(30 days). Installed 

and verified by 

MCJ 

 

 

 

 5) 04 nos New 

Rapid Sand 

Filter Beds 

found some 

leakage from 

bottom side 

 

04 

Nos 

The 

survey 

started to 

check the 

possible 

solution 

with 

concerned 

of design 

consultant. 

RectificationWork is 

in progress  
MSDP 

(3 to 4 Months) 

Consultant 

problem 

 6) Minor 

seepages found 

at New 

Clarifloculator 

Tank 

01 

No 

The 

chemical 

and other 

Engg. 

Practice 

are being 

used to 

stopped 

the 

leakages 

with 

concerned 

of design 

engg. as 

per 

contract 

RectificationWork is 

in progress  
MSDP 

(3 to 4 Months) 

Consultant 

problem 

 7) 01 Chlorine 

tank filling 

pump need to 

be changed 

01 

No 

Purchased 

& 

Available 

at site for 

installatio

n.  

Rectification work is 

in progress 
MSDP 

(30 days) 

By tender process 

8) 01 Flow 

Meter not 

working 

01 

No 

Repairing 

work in 

progress 

and 

delivered 

at other 

city, not 

available 

in 

Pakistani 

market. 

  When Installed it was 

operational,   But it is 

to mention that this 

work will not affect 

the daily operation of 

WS and will not be 

obstacle for 

handing/taking over. 

 

MSDP 

(180 days) 

By tender process 

III 

 
Force Ground, 

Zone-01 

(Visited on 

dated 01-12-

2020) 

 

 

9)Mechanical 

Flow meter not 

working 

 

 Repairing 

work in 

progress 

and 

delivered 

at other 

city, not 

When Installed it was 

operational, but it is to 

mention that this work 

will not affect the 

daily operation of WS 

and will not be 

MSDP 

(180 days) 

By tender process 
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available 

in 

Pakistani 

market. 

obstacle for 

handing/taking over. 

10) Resetting 

of Electric 

connection for 

electric meter 

  Meter Installation 

required. 
MSDP 

(Meter to be 

installed through 

SEPCO 

Supervision) 

(30 days)Done & 

verified by MCJ 

IV Bus Stand, 

Zone-02 

(Visited on 

dated 29-10-

2020) 

11) Street P-

31-A, Q-36, Q-

37 (Low 

pressure issue) 

 Street P-

31-A & Q-

36 were 

rectified. 

Q-37 Need to be 

rechecked. 
MSDP  

(01 Street to be re-

Checked) 

(15-Days)/Q37 

work in progress 

12)Resetting of 

Electric 

connection for 

electric meter 

  Meter installation 

required. 
MSDP 

(Meter to be 

installed through 

SEPCO 

Supervision) 

(30 days)/Done & 

verified by MCJ 

V TMA, Zone-03 

(Visited on 

dated 21-11-

2020) 

 

 

13) Street no. 

P-15-F, P-15-

G, P-15-H, P-

15-E, P-15-C, 

Q-15, P-15-B, 

Q-14, P-15-A, 

P-34-D, P-35-

F, P-35-E (12 

streets water 

issue) 

12 

Nos 

Rectified 

(Under 

Testing) 

Rectified& 

Undertesting 
MSDP  

(Undertesting)  

(60-Days)/ work in 

progress 

VI MOCHI 

BASTI, Zone-

04 (Visited on 

dated 21-11-

2020) 

 

 

14) Mochi 

Basti Area is 

not connected, 

need to be 

connection 

(internal 

pipeline laid) 

with Mochi 

Basti Overhead 

 Mochi 

Basti Area 

has 

Connected

, Testing is 

in 

Progress. 

Rectified & 

Undertesting 
MSDP  

(Undertesting)  

(30-Days)/Done 

and verified by 

MCJ 

15) Mechanical 

Flow meter not 

working 

 

 Repairing 

work in 

progress 

and 

delivered 

at other 

city, not 

available 

in 

Pakistani 

market. 

When Installed it was 

operational, but it is to 

mention that this work 

will not affect the 

daily operation of WS 

and will not be 

obstacle for 

handing/taking over. 

MSDP 

(180 days) 

By tender process 
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VII NUMAISH 

GROUND, 

Zone-05 

(Visited on 

dated 04-03-

2021) 

16)Mechanical 

Flow meternot 

working 

 

 To be 

Rectified  

 

To be Rectified  

 
MSDP 

(180 days) 

By tender process 

VIII CIRCUIT 

HOUSE, 

Zone-06 

(Visited on 

dated 14-12-

2020) 

17) Resetting 

of Electric 

connection for 

electric meter. 

 

 To be 

Rectified  

 

To be Rectified 

 
MSDP 

(Meter to be 

installed through 

SEPCO 

Supervision) 

(30 days) 

Done & verified 

by MCJ 

18) Mechanical 

Flow meters 

not working. 

 

 Repairing 

work in 

progress 

and 

delivered 

at other 

city, not 

available 

in 

Pakistani 

market. 

When Installed it was 

operational, but it is to 

mention that this work 

will not affect the 

daily operation of WS 

and will not be 

obstacle for 

handing/taking over. 

 

MSDP 

(180 days) 

By tender process 

 

PART-B:-  ADDITIONAL IDENTIFIED ITEMS AFTER JOINT VISIT DONE BY MSDP-MCJ. 
 

Sr.No. Name of Components Observations Current Status Responsibilities & 

time line.   From 

the date of handing 

taking over 

I NUMAISH 

GROUND, Zone-05 

(Visited on dated (04-

03-2021) 

19) Flow Meter 

Reading 

Need to be re-checked 

during filling. 

Current meter reading 

was 54. 

MSDP 

(180 Days) 

Done & verified by 

MCJ 

20) Seepage from the 

joint of outlet pipes. 

To be rectified MSDP 

(30 Days) 

Done & verified by 

MCJ 

21) 14” dia valve 

(outlet Pipe). 

Leakage was found in 

outlet pipe. 

MSDP 

(120 Days) 

Done & verified by 

MCJ 

22) Street No. Q-33, P-

35, P-35-E, P35-D, 

P35-I, P35-C, P35-B, 

P35-N, P35-J, & P35-

K) @ Channa Mohalla 

& Jeal Shah Mohalla 

Water is not coming in 

the main street. 

MSDP 

(60 Days) 

Work in progress 

23) Street No. Q-31 & 

Q-32)  

Low pressure issue. MSDP 

(30 Days)Done & to 

be checked by MCJ 

24) Street No. Q-26)   End Capping. MSDP 

(15 Days) Done & 

verified by MCJ 
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25) Kareemabad, 02 Nos. Leakages 

were found including 

8” dia pipe. 

MSDP 

(15 Days) Done need 

to check 

26) Railway Cross pipe 

line near Rind Wahi, 

district jail affected. 

NOC required from 

Pakistan railway 

through MCJ. 

MSDP  

(180 days)  

Subject to in-time 

NOC. 

same 

 27) New 8” dia pipe 

connected to MS pipe 

near Jamali Railway 

cross. 

NOC required fr[om 

Pakistan railway 

through MCJ 

MSDP  

 (180 days)  

 Subject to in-time 

NOC 

same 

II CIRCUIT HOUSE, 

Zone-06 (Visited on 

dated 14-12-2020) 

28) Street No. P26-I. Low Pressure MSDP 

30 DAYS work in 

progress 

29) Street No. P26-E, 

P26-A. 

Water is not coming MSDP 

60 DAYS work in 

progress 

30) phool Bagh street. 01 Nos. Leakage 

found. 

MSDP 

30 DAYS Done & 

verified by MCJ 

31) Street No. R-13. Loop is not connected. MSDP 

60 DAYS work in 

progress 

32) Pirzada Street & 

Chachar Street.  

leakage was found MSDP 

30 DAYS Done & 

verified by MCJ 

33) Lashari Street. Near 

Muhammad Ayub 

Karyana Shop. 

Water is not coming. MSDP 

60 DAYS work in 

progress 

34), Ghaloo Street Near 

naseebullah Karyana 

shop). 

01 No. leakage was 

found 

MSDP 

30 DAYS 

Done & verified by 

MCJ 

35) Phool Bagh Near, 

Noor Hassan karyana 

shop. 

Leakage was found MSDP 

30 DAYS 

Done & verified by 

MCJ 

36) Lakhmer Plot @ 

Abdul Majeed karyana 

store. 

Leakage was found MSDP 

30 DAYS 

Done & verified by 

MCJ 

37) Gulshan-e-Mustafa 

Mosque street,  

Low Pressure issue MSDP 

30 DAYS 

Work in progress 

38) Qadri Mosque, 

Street. 

No Supply Found. MSDP 

60 DAYS Work in 

progress 

39) Near Badani Shah 

area 

Low Pressure issue in 

07 different streets. 

MSDP 

30 DAYS Work in 

progress 
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40) Rind Karyana 

Street. 

No Supply Found. MSDP 

60 DAYS Work in 

progress 

41) Mekar Street. No Supply Found. MSDP 

60 DAYS Work in 

progress 

42) @ Main Air Port 

Road. 

leakage was found MSDP 

30 DAYS Done & 

verified by MCJ 

43) Bismillah Bagh 

Area. 

Requires final 

Testing/verification. 

MSDP 

30 DAYS Done but 

testing required 

 44) 16” dia valve 

leakage. 

Will be rectified. MSDP 

(30 Days) work in 

progress 

45) 01 No. Leakage in 

16” dia pipe (Beside) 

Will be rectified. MSDP 

(60 Days) 

Done & verified by 

MCJ 

III 

 
Force Ground Zone-

01  

46) Issue of no supply 

of water found in 

Atmaa ram & gordan 

das street. 

To be rectified. MSDP 

60 DAYS work in 

progress 

 

 47) 01 more leakage 

found form bottom of 

the OHR tank. 

Will be rectified. MSDP 

30 DAYS minor 

leakage still 

IV Bus Stand  48) 01 more leakage 

found form bottom of 

the OHR tank. 

Will be rectified MSDP 

30 DAYS Done & 

verified by MCJ 

V Mochi Basti 49) Demand of MCJ to 

cross the water supply 

pipe form railway line. 

NOC required from 

Pakistan railway 

through MCJ 

MSDP  

(180 days)  

Subject to in-time 

NOC 

 

Same status 

 
  

96 Missing streets Work will be executed by MSDP. 180 days 

By tender process 
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Annex-IV 

Feedback Suggestions, as received from citizens on Water Bills Payment 

 

Significant feedback, comments and suggestions as received from citizens during the stakeholder 

meetings are produced here for consideration of Municipal Committee Jacobabad. 

 

19 – 26 June, 2021           

1) Teacher: She said we are not receiving clean and sweet water at Haroon Soomro Muhalla, 

the complaint is lodged many times but still, issues are not resolved, the contaminated 

water is supplied in our area. She said we are ready to pay for the water service but after 

quality and continuous supply of water. 

2) LHW: She said at Sheedi Mullah water supply connections are remaining, for the new 

connection MCJ is charging more than 5000 including registration fee, labor, and materials 

cost. It's a bit difficult to pay for the poor people.  

3) LHW: She said MCJ needs to share the water supply schedule with consumers because 

there are no proper timings of water supply, sometimes we are at duty or market though 

we are not aware of the supply timing.  

4) LHW: She said two connections from one clamp is the main cause of problem because of 

suction of motor of one household is getting water and the other is waiting for supply. 

Therefore, the single connection is the solution for the consumers.  

5) Head Teacher: He said we are willing to give the potable water bill payment but we are 

receiving water once a week that is contaminated water, therefore MCJ needs to improve 

the quality and service of the water.  

6) Head Teacher: She said water pressure is very slow, water supply timing is very short it 

does not fulfill the need of the consumers.  

7) Female: She suggested that the water bill must be 300 and that will be paid through Banks 

like Gas and Electricity bills payments to ensure the transparency and accountability of the 

payments.  

8) Teacher: She said MCJ should start water supply when electricity is available in a 

particular zone because without motors we do not receive water.  

9) Social Worker: She said we are very happy that the Mega scheme is launched at Jacobabad 

city with the support of USAID, She added that we will convey MCJ message pay for water 

on the SRSO forum to aware the masses regarding bill payments.  

10) Pesh Imam: He said we are requesting MCJ to provide connections in Masques because 

the groundwater is saline. People will use sweet water for Wuzoo and pray for MCJ.  

11) Head Teacher: He said the remaining connection must be given on a property basis to the 

people that will increase the revenue of MCJ.   

12) Clerk: He said there is water leakage in pipelines he said we have identified leakages at 

the family line near Victor school and other areas there should be a prompt response 

mechanism because it is a wastage of sweet water.  
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13) Teacher: She said we are not receiving water at Wagha Street, we have informed MCJ but 

the still issue has remained the same.  

14) Teacher: He said MCJ has no capacity, we must go for outsourcing to run the mega scheme 

of Jacobabad City.  

15) Teacher: She said there must be some legal proceedings if anyone breaks connections and 

found illegality.  

16) Religious leader: He said sweet water is the blessing of Allah, we are mobilizing the 

communities to pay for water from the masque during the (Juma Kkutbas) but supply 

should be improved and people will pay for water when the continuous water supply will 

be given to them. 

18 – 25 Jun, 2021          

1) If MCJ provides regular water supply service, we are ready to pay for water service.  

2) If you will provide clean and potable water daily, we will pay for water supply because we 

are consuming contaminated water provided by water vendors.  

3) MCJ needs to share a water supply schedule with the community. Contaminated water is 

supplied at Sheikh Abdul Nabi Road. We are facing low water pressure issues. If MCJ will 

provide regular and potable water we are ready to pay for water service.  

4) It is a great opportunity for us but irregular supply without any schedule is a challenge, if 

MCJ share fixed timing for water supply regularly all the people will pay for water bills.  

5) In phoolbagh areas, there are some leakages, which we have reported but still not 

resolved. MCJ needs to improve the quality and service all the people will pay because 

Jacobabad is suffering from clean and potable water for ages. 

6) It is requested to MCJ that they need to build ownership of water scheme and remove the 

technical barrier in water supply, we are ready for bill payments if regular water is supplied.  

7) Still, we have not received the sweet water. work in progress, if MCJ has provided a regular 

water supply we will pay for water services. (Jat Mohalla) 

8) We are not receiving water because of suction pumps and there is not any schedule for 

water supply MCJ must share the schedule for water supply. 

9) We are receiving sweet water once a week, if MCJ improve the water supply. I am ready 

for bill payment.  

10) Contaminated water is supplied at Sheikh Abdul Nabi Road and she requested to MCJ look 

into the low-pressure issues, leakage in pipelines,, and regular supply of potable water, we 

are ready to bill payment. 

11) We are facing a contamination issue at the family line and the water supply duration must 

be increased by more than 3 hours because the water will be reached at end users. There 

are slow pressure issues. If MCJ resolves the said issues, I will pay the water payment.  

12) We will inform the people on Juma Khutba for bill payment for water supply, he further 

said we need connection for the masque, if MCJ will provide us the connection, we will 

pay for water services. 
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